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August 10, 2004

Mr. Nabil S. Fayoumi
U. S. EPA - Region 5
77 West Jackson Boulevard (SR-6J)
Chicago, Illinois 60604-3590

Re: Sauget Sites Area I - January 21,1999 Administrative Order by Consent (AOC)
Monthly Report July 1 - July 31,2004

Dear Mr. Fayoumi,

Enclosed is the Sauget Sites Area I Monthly Report for the July 2004 reporting period.
This submittal is in fulfillment of the monthly requirements of Section 2.4 Reporting, of
the January 21, 1999 Final Administrative Order by Consent for Sauget Sites Area I,
Sauget and Cahokia, Illinois.

Sincerely,

Steven D. Smith
Project Coordinator

cc: Kevin Turner - USEPA
Tim Gouger - USAGE
Sandra Bron - IEPA
Dave Webb - IDPH EPA Region 6 *****"r

Mike Coffey - USF&W •lllllll
Richard Williams - Solutia ™ 55
Cathleen Bumb - Solutia
Mayor Frank Bergman - Cahokia, IL
Village of Sauget - c/o P. H. Weis & Associates (Attn: Brian Nelson)
Mayor R. Sauget - Sauget, IL
L. Glen Kurowski - Monsanto



Sauget Sites Area I - Sauget, Illinois

AOC - EECA / RIFS

Status Report

Date of Report: August 10,2004
Period Covered: July 1,2004 - July 31, 2004

Work Performed during the Reporting Period

Borrow Pit Lake

No work was performed on the Borrow Pit Lake during the reporting period.

Dead Creek

No work was performed during the reporting period.

DNAPL Investigation

The final DNAPL Investigation Work Plan was submitted to the Agencies on April 20,
2004. The scheduled date for completion of the study, originally set for June 23, 2004
was revised to December 17,2004.

Field work began on Task 2 of the Work Plan on May 10, 2004. This task required the
surveying of approximately 57 existing wells for the presence of NAPL and, if detected,
the sampling of any such material. Of the original 57 wells designated for inspection and
survey, 54 were found to be usable. One well had been destroyed and two wells were
damaged to the extent that downhole tools could not be used in the wells. The well
survey was completed on May 20,2004.

Non-aqueous phase liquids were detected in three of the 54 wells. One of these wells,
well EE-11 on Site G, contained approximately 8.7 feet of LNAPL, while the other two
wells (bedrock wells BR-G at Site G and BR-I at Site I) contained some evidence of the
presence of DNAPL. Dark brown spots and minor discontinuous brown staining were
noted on the bottom few feet of a weighted cotton string lowered to the bottom of these
wells. A bailer lowered to the bottom of BR-G did not contain any DNAPL, while
approximately 1/8 inch of DNAPL was present in a bailer lowered to the bottom of BR-I.
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Field activities for Task 3, the seismic reflection survey, began on June 7 and were
completed on June 30. Limited clearing operations at Site G along the pathways of the
seismic survey grid were necessary because the site is heavily vegetated. The clearing
operations were conducted between June 24* and June 26th. During the work, the
contractor encountered two very small areas with surficial waste materials and reported
this finding to Solutia. Solutia representatives inspected the areas and discussed the
findings with the Agency. It was agreed that the waste materials would be sampled and
that a temporary cover would be placed over the areas. Samples were obtained on July
1st and the unvalidated results of the chemical analyses were reported to the Agency on
July 29, 2004. The data are being validated and the validated results will be submitted
once available. The temporary covers were constructed on July 7th and July 8th. Both
covers consist of a synthetic membrane covered by approximately one foot of clean soil.

The data processing and preliminary interpretation of the bedrock surface topography
will be available in early August. Once that is available, a summary report of the
investigation and a proposed piezometer installation plan will be submitted to the Agency
for approval. The report will include an evaluation of the field notes from an
investigation carried out in 1999 that were used by the Corps of Engineers (COE) to
construct a table showing that DNAPL was widespread throughout Sauget Area 1. The
notes will be reviewed in order to estimate the reliability of the field measurements and,
hence, the validity of the conclusions formulated by the COE.

Attachments

There are no Technical Memoranda or data submitted with this report.

Work Scheduled for Next Reporting Period

• Validate the analytical results from the samples of waste materials uncovered
during the clearing operations on Site G. Submit the validated results to EPA.

• Reduction and interpretation of the geophysical data.
• Preparation and submission of a summary report on the results of the geophysical

survey, including a proposal for the locations of additional wells and borings
necessary to complete the DNAPL investigation.

• Obtain EPA approval of this proposed plan.

Submittal Schedule Status

The submittals planned for the next reporting period are:

• The validated results of the analyses of the waste samples obtained on Site G.
• The summary report on the geophysical survey.
• The proposed locations of additional wells and piezometers necessary to complete

the DNAPL investigation.
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